STATE OF CALIFORNIA - DEPARTMENT OF TRANSPORTATION

CONTRACT CHANGE ORDER MEMORANDUM DATE: L25/2008  Page 1 of1
TO: Pete Siegenthaler, Prin. TE / Gary Pursell, P.E., Sup T.E. FILE: E.A. 04 -0120F4

CO-RTE-PM SF-80-13.2/13.9
FROM: Gary Pursell, Sup.TE FED. NO.

CCO# 106 | SUPPLEMENT# 4 | Category Code: AWZZ CONTINGENCY BALANCE (incl. this change)  $58,735,437.40

COST: $400,000_00 INCREASE DECREASE D HEADQUARTERS APPROVAL REQUIRED? D YES NO
SUPPLEMENTAL FUNDS P OVIDED: IS THIS REQUEST IN ACCORDANCE WITH YES [ ] NO
UNBSFR $400’000'00 ENVIRONMENTAL DOCUMENTS?
CCO DESCRIPTION: PROJECT DESCRIPTION:
Provide Additional Funds CONSTRUCT SELF-ANCHORED SUSPENSION BRIDGE
_— S . g . Previously Approved CCO Percentage Time Adjusted: Total # of Unreconciled Deferred Time
Original Contract Time: Time Adj. This Change: Time Adjustments: (including this change) CCO(s): (including this change)

2490 Day(s) 0 Day(s) 90 Day(s) 4% 6

THIS CHANGE ORDER PROVIDES FOR:

Providing additional funds for lowering OBG cantilever sections to the profile grade and performing survey work before, during
and after lowering operations, to verify cantilever section geometry.

During the lowering of the Skyway OBG cantilever sections, it has been determined that additional weight (k-rail) is needed in
order to lower the cantilever sections to the profile grade. This supplement will provide for the required additional weight and
monitoring over the next few years.

It is estimated that this work will cost $400,000.00, which will be paid for as Extra Work at Force Account (Cumulative total of
CCO 106s0 and this supplement is $900,000.00). There is a total of $2,152,000.00 in supplemental funds available for this
work. A cost analysis is on file.

No time adjustment is warranted, as this change order does not affect the controlling operation.
This change order received concurrences from Gary Pursell (Resident Engineer), Rick Morrow (Structure Rep.), Ken Terpstra

(Project Manager), Rich Foley (HQ Const. Coord.) and Pete Siegenthaler (Principal Engineer). Design and Maintenance
concurrence is not needed for this change order..

CONCURRED BY: ESTIMATE OF COST
Construction Engineer:  Res. Eng., Gary Pursell, Sup. TE Date 1/14/09 THIS REQUEST TOTAL TO DATE
Bridge Engineer: Struct Rep, Rick Morrow, Sup TE  Date  1/14/09 | o $0:00 $0.00
b T N
uct Rep, up FORCE ACCOUNT $400,000.00 $900,000.00

Project Engineer: Date AGREED PRICE $0.00 $0.00
Project Manager: Proj Manager, Ken Terpstra Date 1/15/09 | ADJUSTMENT $0.00 $0.00
FHWA Rep. Diele TOTAL $400,000.00 $900,000.00

. FEDERAL PARTICIPATION
Environmental: Date

; [] PARTICIPATING [] PARTICIPATING IN PART NONE

Oth : i

o1 (specify) HQ, Rich Foley Date_1/14/09 [[] NON-PARTICIPATING (MAINTENANGE) [ ]NON-PARTICIPATING
Oth ify): i '

oL (sned) PCE, Pete Siegenthaler, Prin TE__ Date 1/26/09 FEDERAL SEGREGATION  (if more than one Funding Source or P.LP. type)
District Prior Approval By: Date [ lcco FUNDED PER CONTRAGT [[] CCO FUNDED AS FOLLOWS
HQ (Issue Approve) By: Date **PEDERAL FUNDING SOURGE PERCENT

Date
el i2/ifgg
Yy

ADA Notice: For individuals with sensory disabilities, this document is available in alternate formats. For information call: (916) 654-6410 or TDD (916) 654-3880 or write
Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.



